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1. EXECUTIVE SUMMARY 

 

The delayed adoption of the Multiannual Financial Framework 2021-20271 resulted in the late adoption 

and launch of the Customs programme. In that sense, year 2021 is a transition year where both the 

Customs 2020 and the new Customs programme were applicable. The subsequent late release of the new 

Customs programme budget in particular put at risk the continuous availability of the European electronic 

systems for customs. While the Covid-19 pandemic and the related travel and meeting restrictions 

mostly prevented physical meetings, collaboration via online means remained strong under the 

programme. 

 

Despite all the special circumstances and challenges, the relevant Commission services were able to 

ensure that the Customs 2020 transitioned to the new Customs programme successfully and smoothly, 

ensuring - most importantly - the uninterrupted functioning of the customs European electronic 

systems for customs.  

 

2. POLITICAL AND REGULATORY CONTEXT 

In 2021, the Customs 20202 and the new Customs programmes3 (the programmes) contributed to the 

smart, sustainable and inclusive growth in the European Union by strengthening the functioning of 

the internal market. They both addressed the Commission priorities in terms of activities that contributed 

to an Economy that works for the people, to Protecting our European way of life and Europe fit for 

the digital age. The programme directly supported the objective of taking the customs union to the 

next level, equipping it with a stronger framework that allows protecting better the Union citizens and the 

single market. Through the programmes, the Commission worked to promote closer cooperation between 

and with the Member States and to support national investment and reforms, so that customs frameworks 

throughout the EU could effectively contribute to the collective growth. 

Delivering on the commitments for increased digitalisation was in 2021, and remains, a top priority for 

the EU customs union. The fact that more than 90% of the Customs programme is dedicated to 

establishing and operating the European electronic systems for customs (EES) reflects this priority. 

Moreover, supporting the development and operation of European electronic systems is a specific 

objective identified for the programme and the IT-dimension is key in terms of all elements of the 

programme’s general objective as these systems connect customs administrations across the Union to 

manage better financial and security risks while facilitating legitimate trade. The Customs programme 

also finances important initiatives to boost collaboration between the Member States’ customs 

authorities, as well as between the Commission and the customs administrations. The cooperation 

activities target all elements of the programme’s general objectives and address in particular the need for 

the customs union and customs authorities working together and acting as one. The collaborative 

activities also contribute directly to the preparation and uniform implementation of customs legislation 

and policy, human competency building, the development and operation of European electronic systems 

                                                           
1 Council Regulation (EU, Euratom) 2020/2093 of 17 December 2020 laying down the multiannual financial framework for the years 2021 to 

2027, OJ L 433I , 22.12.2020, p. 11 
2 Regulation (EU) No 1294/2013 of the European Parliament and of the Council of 11 December 2013 establishing an action programme for 
customs in the European Union for the period 2014-2020 (Customs 2020) and repealing Decision No 624/2007/EC, OJ L 347, 20.12.2013, p. 

209. 
3 Regulation (EU) 2021/444 of the European Parliament and of the Council of 11 March 2021 establishing the Customs programme for 
cooperation in the field of customs and repealing Regulation (EU) No 1294/2013, OJ L 87, 15.3.2021, p. 1. 
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for customs as well as innovation in the area of customs policy, being the specific objectives of the 

programme.  The collaboration generated by the programme leads to the increased effectiveness and 

efficiency of national administrations and of the custom union, and to the coherent and consistent 

application of EU law across the Member States. Through the fora provided by the EU programmes, 

administrations were encouraged to share knowledge, experience, good practices, to work together, to 

build networks, and to provide solutions to common problems or set guidelines and to establish support 

mechanisms. The Customs programme also provided for a wide scale of activities, such as e-learning 

modules, study visits, training sessions that directly contribute to human competency building and 

training. 

The Customs programmes directly link to the Customs Action Plan4. Besides the dedicated action on 

deepening collaboration and enhancing human competency, in 2021 the programmes stood by all four 

policy domains highlighted by the Customs Action Plan: i) risk management, ii) e-commerce, iii) 

compliance and iv) customs authorities acting as one.  

Both the actions under the Customs 2020 and under the new Customs programme were driven by the 

programme objectives that are in line with the policy priorities as set out in the Strategic Plan 2020-2024 

- Taxation and Customs Union5 and Management Plan for 2021 – Taxation and Customs Union6. 

Notably, these policy objectives are to develop a more modern customs union, to facilitate trade, 

safeguard revenues and protect citizens and businesses by:  

 Developing digitalised, data-rich customs, fit for the future;  

 Enhancing cooperation to fight fraud and facilitate legitimate trade; 

 Ensuring the proper implementation of customs legislation. 

The Customs programme is the new EU cooperation programme in the field of customs under the Multi-

Annual Financial Framework 2021-2027. It represents a continuation of the earlier generation of 

programmes that have significantly contributed to facilitating and enhancing customs cooperation and 

reinforcing the customs union and the Single Market. The programme is open to the participation of non-

EU countries in line with conditions set in the specific agreements. The overall programme budget 

amounts to EUR 950 million. The delays in the negotiations of the Multi-annual Financial Framework 

2021-2027 led to the adoption of its Regulation only in December 2020, with the consequent result that 

the adoption of the legal acts of the new generation of programmes was possible only during the 

course of 2021.  This situation affected in particular the management of the operation and implementation 

of the European electronic systems for customs requiring major efforts to mitigate the high-risk situation 

regarding the continuity of the European electronic systems for customs (see point 3.3).  

The delayed launch of the grants in 2021 were less impactful. This is primarily due to the nature of 

activities financed by the grants and their co-relation to the travel and physical meeting restrictions 

generated by the Covid-19 pandemic. As the general collaborative action grant covers primarily costs 

linked to participant expenses to physical meetings and organisational costs of such meetings the foremost 

and as the Covid-19 situation in 2021 meant that almost 100% of the meetings took place online, the non-

availability of the new programme budget did not block activities under the grants. On the contrary, the 

Commission had to engage in measures to minimise underspending. For that, the Commission firstly 

                                                           
4 COM(2020) 581 final – Communication from the Commission to the European Parliament, the Council and the European Economic and Social 

Committee  - Taking the Customs Union to the Next Level: a Plan for Action 
5 https://ec.europa.eu/info/publications/strategic-plan-2020-2024-taxation-and-customs-union_en  
6 https://ec.europa.eu/info/publications/management-plan-2021-taxation-and-customs-union_en  

https://ec.europa.eu/info/publications/strategic-plan-2020-2024-taxation-and-customs-union_en
https://ec.europa.eu/info/publications/management-plan-2021-taxation-and-customs-union_en
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reduced some grant amounts – reallocating partially the budgets to the IT actions – and secondly 

extended the grant period of the Customs 2020 programme’s joint actions grant.  

The transition to the new Customs programme in 2021 also generated the review and revamping of the 

programme’s performance measurement framework (PMF) based on the lessons learnt from the 

implementation of the Customs 2020 programme’s PMF. Such revision also took into consideration the 

recommendations of the European Court of Auditors’ special report of 2018 on the delivery of the new 

European electronic systems for customs7. Annex II of the programme Regulation sets out the core 

indicators to ensure monitoring of and reporting on the programme’s implementation. The current report 

of 2021 considers and respects both the old and new set of indicators.  

3. IMPLEMENTATION OF THE CUSTOMS PROGRAMME’S SPECIFIC OBJECTIVES AND 

ACTIVITIES 

The Customs programme provides financial support to a range of eligible actions aimed to achieve the 

programme’ general and specific objectives. Article 7 and Annex 1 of the Regulation define the eligible 

actions, which can be divided into four main categories: 

a) European electronic systems for customs (EES);  

b) Collaborative actions (including expert teams); 

c) Human competency building and trainings; and 

d) Innovation.  

All the above-mentioned actions contributed to the achievement of the following objectives.   

3.1 Support the preparation and uniform implementation of customs legislation and policy 

  

In 2021, the programmes supported 33 collaborative actions whose primary objective identified a strong 

link with the preparation, coherent application and effective implementation of Union law/policy.  

 

The programme actions in this domain complement the Commission’s work and efforts in terms of 

preparing, monitoring and supporting the implementation of the customs legislation and driving customs 

policy but also reinforce the uniform understanding, interpretation and application of EU law by the 

Member States’ customs authorities leading to equivalent results throughout the EU customs territory. 

The examples below are not exhaustive but are given to highlight the most important collaborative 

activities funded by the programmes in 2021. 

 

o Support to the customs union performance 

 

In terms of the policy and the functioning of the customs union, the Customs programme supported 

strongly the measurement of the customs union’s performance by providing a continuous collaboration 

framework amongst the Member States’ customs authorities and between the Member States’ customs 

authorities and the Commission and by providing an IT application to support the data collection. The 

Customs Union Performance Expert Group8 and its work is a key vehicle in reinforcing the customs union 

monitoring in terms of performance and is an important management/steering tool for evidence based 

policy formulation.  

 

 

                                                           
7 Special report no 26/2018: A series of delays in Customs IT systems: what went wrong? 

https://www.eca.europa.eu/en/Pages/DocItem.aspx?did=47201  
8 https://ec.europa.eu/transparency/expert-groups-register/screen/expert-groups/consult?lang=en&groupID=3835  

https://www.eca.europa.eu/en/Pages/DocItem.aspx?did=47201
https://ec.europa.eu/transparency/expert-groups-register/screen/expert-groups/consult?lang=en&groupID=3835
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o Support to address the challenges linked to the Covid-19 crisis 

 

One of the elements of the customs’ contribution to society is marked by the Covid-19 pandemic. From 

the start of the Covid-19 crisis and throughout 2021, the EU customs union and the Member States’ 

customs authorities ensured that imports of important medical and protective equipment could flow 

freely, while keeping unsafe products off the EU markets. In 2020 the Customs programme supported the 

collaboration between the administrations and between the Commission and the customs administrations 

in their efforts to address the Covid-19 related challenges both at the legislative and at the operational 

level. However in 2021, the majority of the Covid-19 related measures involved activities outside the 

programmes. 

 

o Support to the Single Window  

 

Collaborative activities under the Customs programme supported the preparation and design of the 

Commission’s proposal for establishing the European Union Single Window Environment for Customs. 

In this context, a dedicated programme group was established in 2021. This group addressed one of the 

main issues under discussion in the negotiation process regarding the Commission’s legislative proposal: 

namely, the scenarios for the practical implementation of the business-to-government (B2G) framework.  

 

o Support to the e-commerce 

 

Programme activities, such as the project group addressing the import and export formalities of low value 

consignments and the High-level Seminar on E-commerce organised under the Slovenian Presidency, 

contributed to: 

 ensuring proper customs control and supervision of small/low-value consignments, 

 identifying the shortcomings in the domain, such as the data quality,  

 facilitating the appropriate targeting of low value consignments for customs control purposes,  

 facilitate streamlined, fast and efficient customs clearance, whilst ensuring enforcement of 

security and safety regulations, and  

 reducing compliance costs. 

 

The seminar itself resulted in the increased understanding on the first experiences with the new VAT e-

commerce rules and identified possible solutions to address remaining e-commerce challenges in the 

longer run. The activities supported often jointly by the Customs and Fiscalis programmes contributed to 

the smooth launch of the VAT e-commerce package, including the Import One Stop Shop (IOSS). The 

first results on taxes levied, which only cover the effects regarding the Import One Stop Shop (IOSS), 

exceeded expectations. By the end of 2021, there were 7608 traders registered to use the IOSS carrying 

out, around 500 million transactions in the import scheme (IOSS). 

 

o Support to the Authorised Economic Operator (AEO) programme  

 

In 2021, the Customs 2020 programme helped enhance the uniform application of the AEO legal 

framework establishing the AEO programme. Concretely, the AEO Network and its subgroup were 

working on the revision of the Commission’s AEO guidelines, taking also into consideration the 

recommendations from the European Court of Auditors (ECA) to strengthen AEO monitoring and 

internal controls. The programme’s fact-finding visits to the Member States further contributed to develop 

joint best practices and to the uniform application of Union legislation. In addition, the programme 

supported the AEO mutual recognition with third countries, both in terms of technical support to 

negotiations (e.g. with United Kingdom, Turkey, Singapore and Moldova) and to existing agreement’s 

implementation (e.g. United States).  
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3.2 Support customs cooperation 

 

The purpose of the Customs programme is to promote cooperation in the field of customs identified with 

the objective to support the customs union and customs authorities working together and acting as one. 

By the very nature of the collaborative actions that bring experts together, most of programme actions 

include an element of networking, sharing knowledge, experience and good practices. This chapter 

focuses on actions with direct links to knowledge sharing and networking, and addressing the degree of 

networking generated.  

A prime example of such collaboration is the set of contact groups that bring together operational experts 

around the daily tasks and management of ports (RHALF&ODYSSUD), airports (ICARUS) and the land 

borders (land frontier contact group (LFCG)). One aspect that minimised the collaboration within these 

groups in 2021 was the lack of interest from the side of the national experts to engage in online meetings 

(as face-to-face meetings were prevented by the pandemic). As such, the level of collaboration in 

programme activities reduced significantly9 (see table 8 of Annex 2 and output indicator 2.1 in Annex 3). 

On the other hand, some expert teams, representing an enhanced form of collaboration under the 

programmes, remained very active.  

For instance, despite the Covid-19 pandemic, the Expert Team dedicated to the Eastern and South-Eastern 

Land Border (CELBET) had intensive interactions in 2021, remaining therefore a key contributor to the 

coordinated management of the EU’s external land border. Following 5 years of intensive collaboration, 

the results, which were shared by CELBET (iterations 1-3) wih the Customs Policy Group(CPG)10 and  

the Wise Persons Group11, showed that a permanent organizational structure could potentially support 

operational cooperation between not only CELBET Member States but also other EU Member States’ 

customs administrations, that is fundamental to the proper functioning of the customs union. 

Despite being severely affected by the pandemic, the Expert Team on Customs IT collaboration (ETCIT), 

focused on new approaches to develop and operate customs IT systems, managed to produce tangible 

outcomes in 2021. The expert team’s results addressed the current challenges in the customs union in the 

area of disruptive technology changes, quickly evolving business models or the costly implementation of 

the national components of EES. This is especially true when up to 27 similar national components are 

created. Moreover, the expert team contributed to the initial work of the Wise Persons Group on the 

future of customs, by sharing its findings and vision regarding new approaches to customs IT 

collaboration. Finally, ETCIT triggered the establishment of a network of Chief Information Officers 

(CIO network) which will result in improved and higher efficiency, effectiveness of national IT 

development and operation, reinforcing the structured and strategic collaboration between the customs 

authorities. The ETCIT invited the Director in charge of customs IT delivery at the Commission side to 

join their CIO network, a proof of the very good multi-lateral collaboration established. 

 

The Expert Teams on Binding Tariff Information (BTI 2) and on Customs Laboratories (CLET) were also 

operational in 2021. However, the intensity of their work and their results are less noteworthy. 

 

3.3 Support administrative and IT capacity building, including human competency and 

training, as well as the development and operation of European electronic systems  

 

                                                           
9 The ICARUS group had one meeting in February 2021, the LFCG met once in 2021 (January) and the port groups stopped collaboration under 

the Customs 2020/Customs programmes in 2021. 
10 https://ec.europa.eu/transparency/expert-groups-register/screen/expert-groups/consult?do=groupDetail.groupDetail&groupID=944 
11 https://ec.europa.eu/taxation_customs/customs-4/wise-persons-group-challenges-facing-customs-union-wpg_en 
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3.3.1 IT capacity building 

The Customs programme Regulation stipulates that the Commission and the Member States shall jointly 

ensure the development and operation of the European electronic systems for customs, including their 

design, specification, conformance testing, deployment, operation, maintenance, evolution, 

modernisation, security, quality assurance and quality control. 

The late adoption of the MFF and the consequent late adoption of the Customs programme and its first 

financing decision prevented the signatures of contracts needed primarily for the uninterrupted and secure 

functioning and availability of the European electronic systems for customs, including the networks and 

databases. This meant that in 2021 measures had to be taken to stretch the existing contracts to still allow 

the network and systems availability to be close to 100% (see table 3 in Annex 2, and output indicator 

1.3. in 3 in Annex 3).   

 

The development, maintenance, operation, and quality control of common components of the existing and 

new European electronic systems for customs (EES) concerned 61 systems in 202112. 

 

In 2021 the Commission progressed well on the developments of the Union Customs Code (UCC) 

systems under its responsibility (performed approximately 82% of its activities by December 2021, see 

output indicator 1.2. in Annex 3). No delays beyond the legal deadlines were identified or materialised. 

Moreover, all major risks that would have led to late deployment, such as the late availability of the 

Customs programme budget under the new MFF, were handled. 

 

In particular, the Commission successfully deployed the UCC Import Control System 2 (ICS2) Release 1. 

Since its launch, the system has been processing a large amount of data with about 10 million Entry 

Summary Declarations (ENS) per month, supporting effective risk-based customs controls whilst 

facilitating free flow of legitimate trade across the EU external borders. Representing the first line of 

defence in terms of protection of the EU internal market and the EU consumers, the release contributed to 

the compliance requirements to meet the deadlines set in the UCC and the UCC Work Programme13.  

 

The UCC New Computerised Transit System Phase 5 (NCTS-P5) and the UCC Automated Export 

System (AES) were successfully put in production this year of 2021, with the entry in operation of its first 

Member State. Intensive collaborative testing supported the technical transition. Collective intelligence 

and agility with Member States and trade were the key asset fuelling these projects towards their targets. 

The projects were on track and the Member States started to publish their specifications for the traders in 

2021. Unfortunately, half of the national plans presented serious risks for the orderly and timely 

deployment of the NCTS-P5 and AES by the legal deadline. As such, the Commission invited the 

Member States to take all necessary steps to advance their plan and de-risk them, to avoid compromising 

the end date of the deployment window, establishing the end of the transitional arrangements. Similar 

warning was issued for the national projects where risks for delays had been reported by some Member 

States, in particular in the domain of entry of goods into the EU. The deployment date as well as the roll 

out and full operation with all economic operators should fall within the deployment windows set by the 

UCC Work Plan. All the details of the state of play of the implementation of the IT systems that underpin 

the UCC are provided by the Commission in its UCC Annual Activity Report14. 

 

                                                           
12 A list of all EES systems in the customs area funded by the Customs programmes is in Annex 4.  
13 Commission Implementing Decision (EU) 2019/2151 of 13 December 2019 establishing the work programme relating to the development and 

deployment of the electronic systems provided for in the Union Customs Code, C/2019/8803 
14 https://ec.europa.eu/taxation_customs/news/ucc-work-programme-progress-report-2021-2022-01-24_en  

https://ec.europa.eu/taxation_customs/news/ucc-work-programme-progress-report-2021-2022-01-24_en
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In 2021, the Customs programme maintained to embrace the provisions of the General Data Protection 

Regulation15, providing collaborative fora for the Member States together with the Commission to 

improve the understanding on the data protection principles, rules and requirements. It also contributed to 

the establishment of data protection arrangements directly linked with the large number of European 

electronic systems for customs under the joint controllership of the Commission and the Member States. 

 

3.3.2 Human competency building and training activities 

The majority of the joint/collaborative actions funded by the Customs programmes have an educational or 

knowledge building/sharing element. At the same time, the Customs programmes also support activities 

with a predominant training objective, such as the development, translation and promotion of eLearning 

courses.  

In 2021, the Commission continued promoting and coordinating extending certain national training 

initiatives to participants from other programme participating countries’ customs authorities. The 

Customs programmes contributed to the organisation and execution of shared training sessions that 

primarily addressed the operational aspects of risk management and customs controls thus facilitating the 

establishment of common good practices in the EU. In addition, in the context of the Covid-19 pandemic, 

a training initiative directly contributed to and generated recommendations in terms of the modern and 

effective training methodologies targeting the interactive, online/distant-learning methods and tools.  

Two new eLearning courses were delivered in 2021. First, the eLearning modules on customs controls 

“Prohibitions and Restrictions”, which help customs officers applying prior knowledge in an immersive, 

3D simulated container search task. The second course, on the UCC system for Uniform User 

Management and Digital Signature (UUM&DS), was released in 21 languages and provides economic 

operators and their customs representatives with information on how to work with UUM&DS. 

86 localised versions of existing courses were also developed. Overall, the number of officers accessing 

eLearning courses in 2021 was 20 times more than in 2020, thanks to the availability of the new Customs 

& Tax EU Learning Portal (see table 9 in Annex 2).  

In addition, 11 nano-learning courses16 were distributed complementing the national and EU training 

courses and increasing their efficiency through the use of modern and innovative training approaches.  

 

3.4 Support innovation in the area of customs policy17 

 

In 2021, the programmes supported innovation by providing a platform to review and monitor modern 

and emerging solutions, such as big data and data analytics, blockchain, artificial intelligence, machine-

learning, technology transfers and start-up/scale-up ecosystems. To ensure that customs can fully protect 

the Single Market and budgetary resources, the programme supported to modernisation of customs, 

notably by making full use of data analytics and modern technologies (notably with the creation of a new 

tool, the TAXUD Data Lab). As an example, the programmes' activities continued to investigate the 

modern and innovative technologies, tools and equipment available on the markets for the use of the 

national customs authorities supporting the customs controls. Activities provided guidance and 

recommendations to the national experts in their search for forward-looking and modern tools and 

equipment improving the speed and efficiency of customs controls primarily via the Detection 

                                                           
15 Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 on the protection of natural persons with regard to 

the processing of personal data and on the free movement of such data, and repealing Directive 95/46/EC (General Data Protection Regulation), 

OJ L 119, 4.5.2016, p. 1. 
16 Tutorials designed to learn a given subject in a maximum 5 minutes’ timeframe using electronic media. 
17 The Customs programme introduced the objective of innovation as a separate target. While the Customs 2020 programme did not specifically 

identify innovation as a dedicated objective, it also indirectly identified the need to innovate by setting part of the general objective to the 
modernisation of the customs union. 
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Technology Group and later via the Customs Control Equipment Instrument (CCEI) Coordination Group. 

The IT Technology & Infrastructure Group combined with the ETCIT’s results and outputs contribute 

directly to the current and future use of blockchain and artificial intelligence (AI) technologies, increasing 

the understanding and the potential engagement in digital transformation.  

 

4. COMPLEMENTARITY WITH OTHER UNION POLICIES AND PROGRAMMES 

Customs law and policy, and consequently the Customs programme, have an extensive external 

dimension linking with multiple policy areas within DG TAXUD and in the broader Union policy 

context.  

The programme Regulation specifically calls for the Customs programme to exploit possible synergies 

with other Union measures in related fields to ensure cost-effectiveness. Recital 5 of the Customs 

programme Regulation highlights such synergies with the Fiscalis programme18, the Customs Control 

Equipment Instrument19, the Union Anti-Fraud Programme20, the Border Management and Visa 

Instrument (BMVI)21, the Internal Security Fund22, the Single Market Programme23, the Recovery and 

Resilience Facility24, and the Technical Support Instrument25. The programme seeks synergies and 

complementary with additional domains as well, including the European territorial cooperation goal 

(Interreg) supported by the European Regional Development Fund and external financing instruments26. 

4.1 With other DG TAXUD initiatives 

In 2021, the Customs programmes provided support to fundamental aspects of the European Electronic 

Systems for customs, such as the financing of the Common Communication Network (CCN and CCN2), 

jointly with the Fiscalis 202027 and new Fiscalis programmes. Additionally, the Customs programmes 

supported a number of collaborative activities jointly with the Fiscalis programmes mainly in the domain 

of e-commerce and the collection of VAT at import, excise procedures and customs procedure 42. 

Equally, the Customs and Fiscalis programmes supported in a harmonised and cross-collaborative manner 

the more horizontal aspects such as data protection compliance, IT technology and infrastructure aspects, 

communication and training of national officials. The joint investment proved to benefit not only in terms 

                                                           
18 Regulation (EU) 2021/847 of the European Parliament and of the Council of 20 May 2021 establishing the ‘Fiscalis’ programme for 

cooperation in the field of taxation and repealing Regulation (EU) No 1286/2013, OJ L 188, 28.5.2021, p. 1. 
19 Regulation (EU) 2021/1077 of the European Parliament and of the Council of 24 June 2021 establishing, as part of the Integrated Border 

Management Fund, the instrument for financial support for customs control equipment, OJ L 234, 2.7.2021, p. 1. 
20 Regulation (EU) 2021/785 of the European Parliament and of the Council of 29 April 2021 establishing the Union Anti-Fraud Programme and 
repealing Regulation (EU) No 250/2014, OJ L 172, 17.5.2021, p. 110. 
21 Regulation (EU) 2021/1148 of the European Parliament and of the Council of 7 July 2021 establishing, as part of the Integrated Border 

Management Fund, the Instrument for Financial Support for Border Management and Visa Policy, OJ L 251, 15.7.2021, p. 48. 
22 Regulation (EU) 2021/1149 of the European Parliament and of the Council of 7 July 2021 establishing the Internal Security Fund, OJ L 251, 

15.7.2021, p. 94. 
23 Regulation (EU) 2021/690 of the European Parliament and of the Council of 28 April 2021 establishing a programme for the internal market, 
competitiveness of enterprises, including small and medium-sized enterprises, the area of plants, animals, food and feed, and European statistics 

(Single Market Programme) and repealing Regulations (EU) No 99/2013, (EU) No 1287/2013, (EU) No 254/2014 and (EU) No 652/2014 (Text 

with EEA relevance), OJ L 153, 3.5.2021, p. 1. 
24 Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021 establishing the Recovery and Resilience 

Facility, OJ L 57, 18.2.2021, p. 17. 
25 Regulation (EU) 2021/240 of the European Parliament and of the Council of 10 February 2021 establishing a Technical Support Instrument, OJ 
L 57, 18.2.2021, p. 1. 
26 Regulation (EU) 2021/1059 of the European Parliament and of the Council of 24 June 2021 on specific provisions for the European territorial 

cooperation goal (Interreg) supported by the European Regional Development Fund and external financing instruments OJ L 231, 30.6.2021, p.  
94. 
27 Regulation (EU) No 1286/2013 of the European Parliament and of the Council of 11 December 2013 establishing an action programme to 

improve the operation of taxation systems in the European Union for the period 2014-2020 (Fiscalis 2020) and repealing Decision No 
1482/2007/EC, OJ L 347, 20.12.2013, p. 25. 
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of economies of scale, but also cross-fertilising and breaking down silos between the customs and 

taxation domains.  

The programme built additional synergies with the new Customs Control Equipment Instrument28. 

The Customs programme provided direct support to the implementation of the CCEI via cooperation 

actions regarding the assessment of needs and the trainings to be required for the effective use of the 

equipment concerned29. As such, the CCEI Coordination Group was established in 2021, providing 

support to the operational implementation of the Instrument. In addition, collaborative activities, such as 

sharing good practices and expertise on the use of specific control equipment, such as scanners and tools 

for reading X-ray images, facilitated the identification of the customs control equipment to be potentially 

purchased via the support of the CCEI.  

4.2 With other Union policies  

The Customs programmes have strong interlinks with numerous policy areas and related EU programmes. 

A key partner in 2021 was the Hercule III30/Anti-fraud programme. The final evaluation of both the 

Customs 2020 and the Hercule III programmes praised the complementarity of the two programme 

domains that partially address the same aspects of customs work, but with different financing options and 

different underlying objectives. The correlation is also present at the level of the Union IT systems and 

the joint financing of specific IT applications used for objectives relevant for both the Customs as well as 

the Hercule III/Anti-fraud programme31.  

The Customs programmes’ collaborative actions also supported cooperation with other related policy 

domains primarily linked with the broad role and competencies of customs in the control of goods 

entering, exiting and transiting the EU customs territory. Such cooperation took place for instance in 

the domain of non-financial risk management, such as product safety (fluorinated greenhouse gases, 

nuclear detection), the protection of the environment (waste, FLEGT32, fluorinated greenhouse gases), 

and security market (cash control, drug precursors, cultural goods).  

Finally, the programme supported other Union policies through the realisation of IT-level connections via 

the EU Single Window Environment for Customs initiative (EU SWE-C). In this regard, accesses were 

maintained to several platforms, sometimes with further IT developments of its underlying certificates 

exchange (CERTEX) system. These are notably the interconnection between the CERTEX system and the 

fluorinated greenhouse gases and ozone depleting substances platforms33 in support of EU climate 

objectives; the start of the business specifications for the development of a functionality within the 

CERTEX system allowing automatic checks of certificates required by the Convention on International 

Trade in Endangered Species (CITES) and a future interconnection with the EU CITES platform in 

support of EU environment policy goals. An interface with the Union market surveillance platform34is 

under preparation via the CERTEX system, with business activities in 2021.The CERTEX system also 

                                                           
28 Regulation (EU) 2021/1077 of the European Parliament and of the Council of 24 June 2021 establishing, as part of the Integrated Border 

Management Fund, the instrument for financial support for customs control equipment, OJ L 234, 2.7.2021, p. 1. 
29 Recital 16 of the CCEI Regulation.  
30 Regulation (EU) No 250/2014 of the European Parliament and of the Council of 26 February 2014 establishing a programme to promote 

activities in the field of the protection of the financial interests of the European Union (Hercule III programme) and repealing Decision No 

804/2004/EC, OJ L 84, 20.3.2014, p. 6. 
31 Including primarily the Customs Information System (CIS). 
32 Forest Law Enforcement, Governance and Trade 
33 These platforms manage the Ozone Depleting Substances licenses and fluorinated greenhouse gases (f-gas) authorisation/quotas. 
34 Information and Communication System on Market Surveillance (ICSMS) 
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interconnects with the sanitary and phytosanitary certification platform (TRACES NT35) and is 

interconnected with the Dual-Use Export e-licensing system in support of common trade policy.36  

5. CONCLUSIONS AND LESSONS LEARNED  

5.1 Strengths identified and confirmed by indicators 

Despite the lack of physical meetings due to the Covid-19 pandemic, collaboration generated by the 

programme remained strong. The majority of the programme collaboration action managers and the 

programme participants have adapted to the new working modalities (online collaboration/online 

meetings). The number of meetings was still lower compared to 2019, but a recovery trend is reflected in 

the number of meetings organised in 2021(see Table 8, Annex 2).  

Business continuity of IT was ensured, proven by the stable availability levels of the relevant IT systems.  

The programme proved to be instrumental in supporting and contributing to the implementation of EU 

policy priorities, in particular in the context of the EU priority to promote digital transition and the 

protection of the European way of life.  

5.2 Weaknesses identified by indicators, areas to improve 

While the vast majority (88.54%37) of the programme participants reported that they were passing on the 

information obtained and sharing the results gained via programme activities within their administration, 

the cascade effect seems to be rather limited as the generated knowledge stays mainly with the officials 

directly involved in programme activities. National administrations and programme activity participants 

should be encouraged to spread the information more broadly to ensure that the information reaches the 

relevant managerial levels.   

In 2021 (Customs 2020 programme), only 2 new actions were initiated, both by a Member State.  

However, previous years have demonstrated that more than 70% of the initiatives other than bilateral 

activities — such as working visits — are proposed and managed by the Commission. New proposals 

submitted in December 2021 under the Customs programme also confirm this trend (see Figure 3 in 

Annex 3). Apparently, this disproportionate share of collaborative activities stems from the fact that the 

willingness in general in the participating countries to initiate and take ownership over specific actions is 

rather limited. National administrations are therefore invited to be much more active in initiating activities 

under the new Customs programme to use its full potential. The experience with expert teams (e.g. Import 

Control System 2 (ICS2) and ETCIT 3 preparations) highlighted the possible challenges and difficulties 

in ensuring Member States’ timely involvement and buy-in. Here again, Member States should clearly 

assess their interest of joining and launching an expert team and dedicate, through the whole duration of 

its activity, the appropriate number and level of human resources in the implementation phase to allow the 

success, not only of such collaboration tool, but also of the Customs programme. 

 The European Court of Auditors report on customs controls38 highlighted that while implementing the 

new customs financial risk framework was an important step towards uniform application of controls, the 

framework is not designed well enough to ensure that Member States perform controls in a harmonised 

                                                           
35 Trade Control and Expert System 
36 The interconnections of the Single Window platform concern partner DGs CLIMA, SANTE and TRADE. 
37 Based on the Event assessment survey  
38 Special Report 04/2021: Customs controls: insufficient harmonisation hampers EU financial interests - 
https://www.eca.europa.eu/en/Pages/DocItem.aspx?did=58256  

https://www.eca.europa.eu/en/Pages/DocItem.aspx?did=58256
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way. Moreover, the Member States interpret, and thus implement, the legal acts and the related guidance 

in different ways. The Court consequently recommended to the Commission to enhance the uniform 

application of customs controls and develop and implement a fully-fledged analysis and coordination 

capacity at EU level. While the Customs programmes were mobilised in these domains to a certain extent 

(in terms of IT systems as well as collaborative actions and human competency building), it should be 

investigated how the Customs programme could further engage in overcoming these weaknesses. 

6. ANNEXES 

 Annex 1: Acronyms and definitions 

 Annex 2: Customs 2020 programme budget and key performance indicators (for activities carried out 

during 2021) 

 Annex 3: Customs programme’s budget, performance indicators and supplementary information (for 

activities carried out during 2021) 

 Annex 4: European Electronic Systems financed under Customs 2020 and new Customs programme  
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6.1 Annex 1: Acronyms and definitions 

Abbreviation Meaning 

AEO Authorised Economic Operators 

AES Automated Export System 

AFF Action Follow-up Form 

ART Activity Reporting Tool 

AWP/MAWP Annual Work Programme/Multiannual Work Programme 

BTI Binding Tariff Information 

CCN/CSI Common Communications Network - Common Systems Interface 

CELBET Customs Eastern Land Border Expert Team 

CLET Customs Laboratories Expert Team 

CRC Common Risk Criteria 

CRMS Customs Risk Management System 

C2020 Customs 2020 Programme 

DG TAXUD European Commission Directorate-General for Taxation and Customs Union 

EAF Event Assessment Form 

ECS Export Control System 

EIS European Information System 

ET Expert Team 

ICS Import Control System 

JA Joint Action 

MASP Multiannual Strategic Plan 

MFF Multiannual Financial Framework 

N/A Not available 

NCTS New Computerised Transit System 

PICS Programmes Information and Collaboration Space 

PMF Performance Measurement Framework 

SPEED Single Portal for Entry or Exit of Data 

UCC Union Customs Code  

 

  



 

14 
 

6.2 Annex 2: Customs 2020 programme budget and performance indicators (for activities 

carried out during 2021)39 

1: Budget 

Table 1: Committed expenses per year and main action categories under the programme  

For European Electronic Systems and other service contracts (studies): 2020 budget was committed in 

2021 via a global commitment done at the end of 2020 to be able to bridge the gap between the end of the 

former programmes and the adoption of the new MFF and related Financing Decision. 

For collaboration activities (including expert teams), external experts and the remaining service contracts: 

there were no new commitments done during 2021 related to the budget of the Customs 2020 programme. 

All collaborative activities continued in 2021 based on commitments made in 2020. 

Action category 2021 

European Electronic Systems  EUR 50 174.40 

Collaboration activities (including expert teams)  EUR 0 

Other service contracts40   EUR 1 199 293.15  

External experts  EUR 0 

TOTAL  EUR 1 249 467.55 

AWP-Financing Decision 2020  EUR 041 

 

2: Joint actions   

Figure 1: Overview of participants per country in 2021 (all joint actions other than expert teams, all 

objectives) 

 Total number of registered participants in:  5928 

 

 

                                                           
39 Expenses in the year 2021 were split between the Customs 2020 and the Customs programme’s budgets. For actions under the Customs 2020 
budget, the previous Performance Measurement Framework (PMF) applies. Collaborative actions under Customs 2020 finished on 30 November 

2021. Reporting for collaborative activities thus covers the period January-November 2021. Reporting for training and eLearning under Customs 

2020 covers the period January-December 2021, since Member States report on an annual basis. Reporting for IT systems under Customs 2020 
covers the period January-June 2021. 
40 Including training-related procurement, studies, communication, information support, programme management support and IT collaboration 

support. 
41 No commitments were made on AWP 2020 and the related Financing Decision in year 2021. All the related commitments were made in 2020.  
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Figure 2: Overview of activity types and number of participants per activity type (joint actions 

other than expert teams) 

 

Figure 3: Number of joint actions active in 2021 (excluding expert teams)  

 

 Total number of joint actions (activities): 58 

 

 

 

 

 

 

 

 

Figure 4: Number of new joint action proposals submitted during 2021 (excluding expert teams) 

Total number of proposals: 2 
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3: Expert teams 

Table 2: Expert teams 

Expert 

team 
Objective Duration 

Participating 

countries 
Main outputs 

Expert Team 

on pooling 

expertise to 

resolve 

complex 

cases of 

divergent 

tariff 

classification 

- BTI 2 

The business objectives of the expert team are to pave the way for 

pooling the best expertise available in the Member States and to 

gain time in solving issues. Bringing proposals for solutions in 

which the necessary investments in time and EU expertise have 

been included, in view of their adoption by the Customs Code 

Committee (CCC), is the desired outcome. A structured 

collaboration and exchange of specific knowledge between experts 

of the domain should allow proposing to the CCC viable solutions 

to complex classification cases. This should allow the resolution of 

such cases to be adopted within a reasonable timeframe. 

The expert team contributes to the objectives of the Customs 

programme regarding customs tariff and classification. 

36 months Spain, Belgium, The 

Czech Republic, 

Italy, Netherlands, 

Slovakia, Greece, 

Ireland, Poland, 

Slovenia 

Delivering an expert opinions/advice in a targeted area 

(Section XV and Chapters 84, 85, 87, 90 and 95 of the 

Combined Nomenclature, also enabling the below listed 

outcomes).  

Reduction in the number of cases of divergent 

classification, and in the number of Binding Tariff 

Information (BTI) that take a long time to issue for 

various reasons.  

Systematic increase and capacity building on specific 

knowledge and knowledge sharing in a form of EU-

wide strategy by making the expert opinions available 

for all. 

Customs 

Laboratories 

Expert Team 

- CLET 2 

The specific business objective of the expert team is to pool the 

expertise and equipment in a network of ten EU customs 

laboratories in order to: 

- Analyse specific samples  

In particular the expert team will focus e.g. on the analysis of 

unknown white powders by nuclear magnetic resonance (NMR), 

the determination of bio carbon content by liquid scintillation 

counting (LSC), the analysis of minerals in cigarettes, the 

determination of wood species by microscopy, etc. A mobile 

laboratory can be brought for example nearby the Eastern border 

to analyse  fuels. 

The team will primarily provide analysis of samples based on 

requests from other members of the expert team or from other 

customs laboratories (approx. 600 over the project duration). The 

network will then mutualise the use of analysis equipment and 

techniques, and will provide as a network a larger range of 

analytical tools, compared with a single laboratory. 

 

30 months Italy, Austria, 

Belgium, Cyprus, 

Czech Republic, 

France, Greece, 

Hungary, the 

Netherlands, Spain 

Analysis of a large number of potentially dangerous 

substances or of products representing an important loss 

of revenue for EU and Member States budgets. 

 

Sharing of results of analysis at EU level by setting up 

and maintaining a common database that includes 

analysis results, data, and spectra of a large number of 

samples. This could be used as a documentation 

management centre and as a common reference for the 

customs laboratories in order, for example, to compare 

data or to complement the assessment of samples 

detected at the borders. 
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- Share results of analysis at EU level 

The expert team will contribute to the creation, management and 

feeding of a database gathering the results of the analysis, to be 

shared and used at EU level. 

The common database of results, available at EU level, could 

potentially also reveal abnormal results and therefore potential 

frauds. 

 

- Prepare other activities 

In addition to the analysis, the expert team will suggest operational 

common/harmonised approaches for analysis and tariff 

classification problems. Incidentally, the expert team will also 

contribute to develop approaches (e.g. methods and techniques) 

and guidelines based on the results of their analysis. As results of 

analysis will be shared for the benefit of all, the need for new 

methodologies, tools, guidelines, could possibly emerge and the 

expert team could then suggest new activities to the CLEN. 

Expert Team 

on New 

Approaches 

to Develop 

and Operate 

Customs IT 

System 2 - 

ETCIT 2 

The aim of ETCIT II is to provide participating Member States 

with necessary support in developing IT systems in a collaborative 

way and input in order to start the pilot project(s) to develop 

customs IT systems. 

The Expert Team would meet the expectations from the Member 

States and the Commission in continuation the work of the ETCIT 

I and preparation of one or several pilot projects (or proof-of-

concept) and delivering the final recommendations and 

suggestions for new approaches on improving the efficiency of 

development of customs IT systems post 2025. 

27 months Portugal, Belgium, 

Czechia, Germany, 

Estonia, France, 

Italy, Cyprus, 

Lithuania, 

Luxemburg, 

Hungary, Malta, 

Netherlands,  

Romania, Slovakia 

Sweden 

Use of pooling of resources in customs IT development, 

maintenance and operation (EU-wide or between 

Member States) explored and assessed, pros and cons 

analysed, especially from the angle of efficiency and 

cost-savings. 

Technical aspects of use of pooling of resources in 

customs IT development explored and assessed. 

Preparedness to provide advisory services for future 

initiatives using pooling of resources. 

Finalisation of the starting phases of the pilot project(s). 

Finalisation of the cost-benefit analyses. 

Business case, implementation plan, IT architecture and 

design documents of the pilot project(s). 

Training documentation to support IT Projects. 

Customs IT Collaborative Portal that promotes customs 

IT collaborative projects among Member States. 

Continuous updates and presentations to different fora 
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on the progress of ETCIT. 

Establishment of mechanisms that identifies and 

supports future collaborative activities between Member 

States. 

Customs 

Eastern and 

South-

Eastern 

Land Border 

Expert Team 

3 -  

CELBET 3  

The aim of CELBET 3 is to enable high quality customs control at 

the EU Eastern and South Eastern land border through co-

operation and networks. 

 

36 months Estonia, Finland, 

Latvia, Lithuania, 

Poland, Slovakia, 

Hungary, Croatia, 

Romania, Bulgaria, 

Greece 

• Results directly linked to the activities of the 

seven teams and of the horizontal management activity 

together with the Border Crossing Point Network: these 

deliverables can be of different natures (reports, 

recommendations, guidelines, minutes of meetings, 

workshop presentations, etc.).  

• Results linked to the coordination and 

management of the project itself (progress reports, risk 

management, change/deviation mitigation procedures, 

etc.). 

• Results linked to the reporting and monitoring 

activities either for the Commission or for the partners. 
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4: Key performance indicators for European Information Systems C2020 output indicators  

Table 3: Key Performance Indicators 

C2020 output indicators – New IT systems for customs 2021 

Number of IT projects in the research phase (PP) 342 

Number of IT projects in the development phase (P) 1143 

Number of new IT systems in operations (PROD) 444 

Ratio of IT projects in status "Green" (refer to MASP-C 2017) (%)45 60%46 

Ratio of IT projects in status "Green" (refer to MASP-C 2019) (%) 70.59%47 

C2020 output indicators – Existing IT systems for customs 2021 

Number of European Information Systems in operations 61 

Number of modifications on IT systems in operation following business requests 473 

Number of modifications on IT systems in operation following corrections 357 

Number of occurrences where the service desk is not reachable 0 

Percentage of service calls answered on time 99.40% 

C2020 result indicators – European Information Systems 2021 

Availability of the Common Communication Network (CCN), Common Systems Interface (CSI) 

(%) 
99.90% 

Availability of centralised IT customs applications (%) 99.20% 

Availability of New Computerised Transit System (NCTS), Export Control System (ECS), Import 

Control System (ICS) (%) 
99.28% 

Availability of the Single Portal for Entry or Exit of Data (SPEED2) 99.94% 

Activity indicators (application data volumes and number of messages CCN Network) 
65.90 Terabytes 

7 860 million messages 

 

5: Joint actions with national customs authorities in the area of IT 

Table 4: Joint actions in IT 

Indicator 2021 

Extent to which JAs (that sought to enhance the availability, reliability and/or quality of (specific) Union 

components of EIS) have achieved their intended result(s), as reported by action managers: average score on the 

scale of 0 (not achieved) to 4 (fully achieved) 

3.00* 

Participants’ views on the extent to which a JA (that sought to enhance the availability, reliability and/or quality 

of (specific) Union components of EIS) (has) achieved its intended result(s) (percentage of those who replied 

'fully' or 'to large extent') 

93.2%  

Participants’ views on the extent to which an event met their expectations (percentage of those who replied 'fully' 

or 'to large extent') 
90.9% 

Participants’ views on the usefulness of an event (percentage of those who replied 'very useful' or 'useful') 98.4%  

*Non-representative data due to limited feedback received in AFFs for 2021 from action managers. 

                                                           
42 MASP-C Rev 2019 V1.1: UCC GUM, NCTS P6, CSW-CERTEX (Dual use – R3.0.0). 
43 CLASS P2, UCC ICS 2.0 release 2, CRMS2, UCC CCI P1, UCC CCI P2, COPIS e-AFA, CUP-MIS, VAT e-Commerce Phase 2 IOSS, UCC 

PoUS P1, UCC PoUS P2, CSW-CERTEX (FGAS – R2.0.0). 
44 UCC ICS 2.0 release 1, NCTS P5, UCC AES, REX3 (STP).  
45 Projects that are progressing in line with the requirements, time and budget limitations set-up.  
46 Based on the MASP-C dashboard for ECCG73 : Green (6) – AES, NCTS P5, NCTS P6, COPIS eAFA, UCC CCI P2, High availability Gold 
Service; Amber (4): CRMS2, UCC GUM, UCC CCI P1, PoUS P1 
47 Based on the MASP-C dashboard for ECCG73 : Green (12) – AES, NCTS P5, NCTS P6, COPIS eAFA, High availability Gold Service, ICS2 

R2, ICS R3, UCC CCI P1, UCC CCI P2, CUP-MIS, PoUS P1, PoUS P2; Amber (5) – EU SWC-Dual Use, CLASS P2, CLASS P3, CRMS2, 
UCC GUM.  
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6: Cross-cut indicators of collaboration robustness between programme stakeholders 

Table 5: Collaboration 

*Non-representative data due to limited feedback received in AFFs for 2021 from action managers. 

 

7:  Improve cooperation between customs authorities and international organizations, third countries, 

other governmental authorities, including Union and national market surveillance authorities, as well 

as economic operators  

Table 6: Joint Actions 

Indicator 2021 

Extent to which JAs (that sought to support cooperation between customs authorities and IOs, third countries, 

other governmental authorities, economic operators) have achieved their intended result(s), as reported by 

action managers: average score on the scale of 0 (not achieved) to 4 (fully achieved) 

2.00* 

Participants’ views on the extent to which a JA (that sought to support cooperation between customs 

authorities and IOs, third countries, other governmental authorities, economic operators) (has) achieved its 

intended result(s) (percentage of those who replied 'fully' or 'to large extent') 

93.7% 

Participants’ views on the extent to which an event met their expectations (percentage of those who replied 

'fully' or 'to large extent') 
81.2% 

Participants’ views on the usefulness of an event (percentage of those who replied 'very useful' or 'useful') 100%  

Number of programme actions supporting the operational objective relating to cooperation with third parties 3 

Number of partner countries that the customs union exchanges information with via IT systems 14 

Indicator 2021 

Extent to which JA (that sought to enhance collaboration between participating countries, their 

administrations and officials in the field of customs) have achieved their intended result(s), as reported by 

action managers: average score on the scale of 0 (not achieved) to 4 (fully achieved) 

3.67* 

 

Extent to which the target audience is aware of the programme 46.23 % 

Indicator: Degree of networking generated by programme activities 2021 

Q 1: Did the activity provide you a good opportunity to expand your network of and contacts with officials 

abroad? (Percentage agreeing) 
81.1% 

Q2: Have you been in contact for work purposes with the officials you met during this activity since the 

activity ended? (Percentage agreeing) 
54.9% 

Indicator:  Extent to which programme outputs (e.g. guidelines or training material) are shared within 

national administrations 
2021 

Q 1: Were the outputs of the action shared in national administrations? (Percentage agreeing) 71.43%* 

Q 2: Further to your participation in this activity, did you share with colleagues what you learned? (Percentage 

agreeing) 
82.77%  
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*Non-representative data due to limited feedback received in AFFs for 2021 from action managers. 

8: Support the preparation, coherent application and effective implementation of Union law and 

policy in the field of customs  

Table 7: Application of customs law 

Indicator 2021 

Extent to which JA (that sought to support/ facilitate the preparation, application and/or implementation of 

a specific piece of new (or revised) customs law or policy) have achieved their intended result(s), as 

reported by action managers: average score on the scale of 0 (not achieved) to 4 (fully achieved) 

3.19* 

Participants’ views on the extent to which a JA (that sought to support/ facilitate the preparation, 

application and/or implementation of a specific piece of new (or revised) customs law or policy) (has) 

achieved its intended results (percentage of those who replied 'fully' or 'to large extent') 

94.5% 

Participants’ views on the extent to which an event met their expectations (percentage of those who replied 

'fully' or 'to large extent') 
89.1% 

Participants’ views on the usefulness of an event (percentage of those who replied 'very useful' or 'useful') 99.0% 

Number of actions (JA) that have supported or facilitated the implementation, preparation or application of 

(a specific piece of new or revised) customs law 
29 

Number of recommendations (R) / guidelines (G)  /other outputs (O) issued further to a JA (under this 

objective) 

3 (R)* 

3 (G)* 

3 (O)* 

*Non-representative data due to limited feedback received in AFFs for 2021 from action managers. 

 

9: Identify, develop, share and apply best working practices and administrative procedures  

Table 8: Best practices and procedures 

Indicator 2021 

Extent to which JAs (that sought to extend working practices and/or administrative procedures/guidelines 

in a given area to other participating countries) have achieved their intended result(s), as reported by action 

managers: average score on the scale of 0 (not achieved) to 4 (fully achieved) 

2* 

Participants’ views on the extent to which a JA (that sought to extend working practices and/or 

administrative procedures/guidelines in a given area to other participating countries) (has) achieved its 

intended result(s) (percentage of those who replied 'fully' or 'to large extent') 

78.3% 

Participants’ views on the extent to which an event met their expectations (percentage of those who replied 

'fully' or 'to large extent') 
88.2% 

Participants’ views on the usefulness of an event (percentage of those who replied 'very useful' or 'useful') 97.2% 

Percentage of participants that disseminated a working practice and/or administrative procedure/guideline 

developed/shared produced with the support of the programme in their national administration 
32.4% 

Percentage of participants which declare that an administrative procedure/working practice/guideline 

developed/shared under the programme led to a change in their national administration’s working practices 
97.2% 

Number of actions under the programme organized in this area  5 

Number of working practices/administrative procedures developed/shared 3* 

Number of actions which had outputs used for a benchmarking activity as declared by the action managers 3* 
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Indicator 2021 

Number of face-to-face meetings (physical meetings) 2048 

Number of on-line collaboration groups (PICS) (total for the platform) 240 

Number of downloaded files from PICS (total for the platform) 465 538 

Number of uploaded files on PICS (total for the platform)  59 348  

*Non-representative data due to limited feedback received in AFFs for 2021 from action managers. 

10: Reinforce skills and competences of customs officials  

Table 9: Skills 

Indicator 2021 

Number of EU eLearning modules produced  8849 

Number of EU eLearning  modules used by participating countries (combined number of all modules used 

in each country) 
285 

Number of customs officials trained by using EU common training material 384 69650 

Number of times publically available EU eLearning modules were downloaded from Europa.eu website   10 877 

Average training quality score by customs officials 74.7 

Number of IT training sessions organised for given systems / components  18 

Number of customs officials trained in IT trainings 217 

Percentage of customs officials who found that the IT training met their expectations (percentage of those 

who replied 'fully' or 'to large extent') 

 

89.1% 

Percentage of customs officials who found the IT training to be useful (percentage of those who replied 

'very useful' or 'useful') 

100% 

 

 

  

                                                           
48 Total number of meetings including the virtual meetings is 286. 
49 Corresponding to 2 new modules and the following language versions: 3 of Customs Controls: Prohibitions and Restrictions, 11 of the 2 

modules on Radiation and Nuclear Detection, 5 of the 5 modules of Car Search Programme, 14 of Container Examination, 21 of UUM&DS 
system and 21 of INF Special Procedures.   
50 Customs officials from participating countries administrations that have completed an eLearning course on the Customs & Tax EU Learning 

Portal and number of officials trained reported in the download of customs officials. In 2021, the number of customs officials trained as reported 
by national administrations since the Learning portal was launch in May 2021 was also accounted for. 
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6.3 Annex 3: Customs programme’s budget, performance indicators and supplementary 

information51  

 1: Customs programme budget  

Table 1: Committed expenses per year and main action categories under the programme 

 Action category 2021 

European Electronic Systems EUR 116 533 046.11 

Collaboration activities (including expert teams) EUR 5 600 000 

Other service contracts52  EUR 2 884 091.36  

External experts EUR 200 000 

TOTAL EUR 125 217 137.47 

MAWP-Financing Decision53 EUR 126 587 000 

 

2: General collaborative actions (excluding expert teams) 

Figure 1: Overview of participants per country in 2021 (all joint actions all objectives) 

Total number of participants in general collaborative actions: 8554. 

 

 

 

 

 

                                                           
51 Expenses in the year 2021 were split between the Customs 2020 and the Customs programme’s budgets. Reporting covers the period of 

December 2021 for collaborative actions. For training and eLearning, the Customs 2020 reporting covers the period January-December 2021, 
since Member States report on an annual basis. Reporting for IT systems under the Customs programme covers the period July-December 2021. 
52 Including training, studies, communication, information support, programme management support and IT collaboration support (as per section 

3.2 of the MAWP).  
53 The Multiannual Work Programme of the Customs programme covers the period 2021 - 2022. The budgetary figures have been split per year 

based on the data provided for adopting the related Financing Decision.  
54 The data includes Denmark who will join the related grant retroactively. Croatia and France did not provide data input to the Commission and 
thus indicated with zero participants. Malta reported zero participants for the period.  
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Figure 2: Overview of activity types and number of participants per activity type  

 

Figure 3: Number of general collaborative actions (excluding expert teams) active in December 

2021 

The number of collaborative activities active in December 2021 is 3. 

 

Figure 3: Number of new general collaborative action initiatives during 2021 (December 2021)  

Number of action initiatives in December 2021 is 3.  
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3: Expert teams 

Table 2: Expert teams 

  

Expert team  Objective   Duration  Participating 

countries  

Main outputs 

Expert team for 

pooling and 

sharing specific 

analytical expertise 

of Customs 

Laboratories at 

European Union 

level - CLET 3 

The scope of the Customs Laboratories Expert Team is to pool the 

expertise and equipment in a network of 10 EU customs 

laboratories, to analyse samples, to share results of analysis at EU 

level, to elaborate an operational common/harmonised approach 

for analysis and to test and promote new equipment and working 

methods. Consequently, it helps to control the trade flows, 

implement correctly the EU policies. Incidentally, it can provide 

best practice for solving tariff classification problems, suggestions 

for better implementation of EU Regulations, etc. 

The expert team pools the participating customs laboratories 

experience to increase the best practices spreading and sharing. 

 

36 months Italy, Belgium, 

Cyprus, The 

Czech Republic, 

Spain, Finland, 

Hungary, The 

Netherlands, 

Greece, France 55 

The results are mainly used in the requesting country, in its routine 

controls or its affairs in court of justice.  

Import Control 

System 2 Safety 

and Security 

Analytics Expert 

Team (ICS2 SSA) 

The expert team forms part of the work done on ICS2.  The ICS2 

SSA is a new strategic platform for customs risk management. It 

brings new and improved advanced cargo data flows (Entry 

Summary Declarations – ENS) - introducing a new requirement 

for advance cargo data on postal parcels from 15 March 2021, and 

introducing “multiple filing” requirements to bring better advance 

cargo data in air cargo (March 2023), maritime, road and rail 

modes of transport (from March 2024). It introduces new real-

time collaboration between customs across the European Union, 

underpinned by a common repository that orchestrates the 

operational sharing of declared data and the results of risk 

analysis and controls.  

The ICS2 programme provides a strategic “first line of defence” 

in the protection of the citizens and Internal Market of the EU, 

enabling the collaborative identification of threats before goods 

12 months Belgium, France, 

Italy, Portugal, 

Poland, The 

Netherlands 

It brings forward a Safety and Security Analytics (SSA) capability to 

enable the Member States and the Commission to work together with 

the support of additional tools and working methods, leveraging the 

common repository and ICS2 business processes. 

                                                           
55 The expert team is not composed by all the 27 MS but by a pool of selected experts with specific expertise and equipment available. The same expertise or the same equipment can be proposed by several MS in 

order to provide more comprehensive knowledge and backup equipment (business continuity). However, all MS and candidate countries can request analysis to the expert team. 
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arrive at the external borders of the EU or (in the case of serious 

security threats) before they are loaded in third countries. 
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4: Customs programme performance indicators  

Table 3: Output indicators 

Indicator  
Contributions 

Data of 2021 

OP 1.1. Development of the common components of the EES  

OP 1.1. Sub-indicator 2: Number of IT projects in initiating phase 456 (completed) and 1 yet to start 

OP 1.1. Sub-indicator 2: Number of IT projects in executing phase 
Ongoing: 1457 

Completed: 858 

OP 1.2. Delivery of the common components of the EES   

OP 1.2. Sub-indicator 1: Number of IT projects released to production as 

requested in the Regulation 
1 (eCommerce) 

OP 1.2. Sub-indicator 4: UCC completion rate 82%  

OP 1.3. Reliability of the common components of the EES  

OP 1.3. Sub-indicator 1: Availability of the Common Communication 

Network (CCN/CCN2) 
99.99% 

OP 1.3. Sub-indicator 3: Availability of the European Electronic Systems   

 Central / Common System 

/ Services  Reference Data 

2 (CS/RD2) – 100% 

 Economic Operator 

Systems (EOS) – 99.92% 

 Economic Operator 

Identification and 

Registration (EORI), 

Registered Exporters 

(REX) and central Customs 

Decision System (CDS) – 

99.99% 

 Customs Customer 

Reference Services (CRS) 

– 100% 

 The Integrated tariff of the 

European Union (TARIC) 

– TARIC3 – 99.99%, 

TARIC transmissions – 

99.80% 

 New Computerised Transit 

                                                           
56 UCC GUM Component 1, Import of cultural goods, UCC NCTS Phase 6 and EU SWE-C - Dual Use. Inception of EU Implementation of 

UNECE eTIR System has not started.  
57 AES, NCTS P5, CCI – Phase 1, CUP-MIS Release 1, PoUS Phase 1, PoUS Phase 2, High availability (Gold), CCI – Phase 2, ICS2 Release 2, 

NCTS Phase 6, EU SWE - Dual Use, CLASS P2, ICS2 Release 3, CCN2 Release ng2. UNECE eTIR has not started. 
58 REX3, ICS2-R1, CS/MIS2, AEO MRA UK, e-Commerce - Phase 2: IOSS VAT e-Commerce, COPIS – eAFA, CRMS2 Release 1, EU SWE-C 
FGAS.  
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System (NCTS59) – 

99.48% 

 Automated Export System 

(AES60/ECS) – 99.48%. 

 Import Control System 

(ICS2) – 99.59% 

 System allowing the direct 

communication between 

Member States concerning 

tariff quotas (Quota) – 

99.95% 

 UCC Standardised 

Exchange of Information 

(INF) for Special 

Procedures – 100% 

 European Binding Tariff 

Information (EBTI) – 

100% 

 User Manual and Digital 

Signature system 

(UUMDS) – 99.92% 

 UCC Centralised Clearance 

of Import (CCI) – N.A. 

 UCC Proof of Union Status 

(PoUS) – N.A. 

 Single Window Certificates 

for Export (CERTEX) – 

99.96% 

OP 2.1. Level of capacity building support provided through collaborative 

actions  
 

OP 2.1. Sub-indicator 1: Number of collaborative actions organised 

(including expert teams) 
5 

OP 2.1. Sub-indicator 2: Number of face-to-face and virtual meetings  761 

OP 2.1. Sub-indicator 3: Number of working practices, guidelines or 

recommendations issued following actions organised under the programmes  
N.A.62 

OP 2.2. Learning index   

OP 2.2. Sub-indicator 1: Number of learning modules used N.A.63 

OP 2.2. Sub-indicator 2: Number of professionals trained64  1 232 480 

                                                           
59 NCTS P4 data 
60 Only NA-DE is in operation and not included in the calculation. 
61 For the period 1-31 December 2021. Corresponding only to general collaboration grant activities, not including expert team meetings.  
62 The data will be available in Q2 2022.  
63 All learning activities were funded under the budget of Customs 2020.  
64 Comprising economic operators (847 784) and officials (384 696) trained. 
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OP 2.2. Sub-indicator 3: Quality of e-learning courses  N.A.  

 

Result indicators 

Indicator  Contributions 

RES 1. Level of coherence of tax/customs legislation and policy and their 

implementation 
 

RES 1. Sub-indicator 1:  Percentage of national officials reporting that their 

authorities made use of a working practice, guideline or recommendation 

developed with the support of the programmes 

N.A.65  

RES 2.1. Use of key European Electronic Systems aimed at increasing 

interconnectivity and exchanging information 
 

RES 2.1. Sub-indicator 1: Number of consultations carried out in the 

different common (components of the) European Electronic Systems 

CDS: 154 280 

Customs Offices database: 

5 355 360 

EBTI: 51 010 347 

MRN follow-up: 96 843 

QUOTA: 8 155 933 

TARIC: 25 188 978 

CLASS: 63 301 

DDS2-EO: 17 585 853 

ECICS2: 10 884 228 

SUSP: 101 602 

Surveillance: 276 481 

RES 2.1. Sub-indicator 2: Number of system-to-system messages 

exchanged 

Total number of messages in 

ECS: 68 million (68 365 473) 

Total number of ENS in ICS:        

81 million (81 293 523) 

Total number of messages of 

NCTS: 87.6 million 

(87 612 358)    

Total number of SDRs 

(including SRDS) in 

Surveillance (SURV-Recapp): 

1.4 billion (1 399 463 855) 

Total number of ENS in ICS2: 

122.4 million (122 398 274) 

RES 2.2. Level of operational cooperation between national authorities   

RES 2.2. Sub-indicator 2: Number of online collaboration groups on the 

collaborative platform that are active  
 240  

RES 2.2. Sub-indicator 6: Degree of networking generated  81%66 

                                                           
65 The data will be available in Q2 2022.  
66 Data from 2020 (Indicator 1 of the old PMF, equal to indicator 13 in new PMF). Next data to be reported from the programme polls to be 
launched in 2023 (every 18 months).  
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6.4 Annex 4: European Electronic Systems financed under Customs 2020 and the new 

Customs programme67 

  

EES Acronym  EES (full name) 

AES Automated Export System 

ARIS (Modeler Publisher) Architecture of Integrated Information Systems 

ART2 Activity Reporting Tool 2 

CALISTO Calisto  

CCN/CSI Common Communications Network/Common Systems 

Interface 

CCN2 Common Communication Network 2 

CDS Customs Decisions System  

CLASS Classification Information System  

CN Combined Nomenclature System  

COPIS Counterfeiting and Piracy System 

CRMS2 Customs Risk Management System 2  

CS/MIS Central Services/Management Information System 

CS/MIS2 Central Services/Management Information System 2 

CS/RD2 Central Services/Reference Data 2  

CSI Bridge Communication System Interface - Bridge 

CTA Conformance Testing Application 

DDS2-CM Data Dissemination System 2 - Common Module  

DDS2-COL Data Dissemination System - Customs offices list  

DDS2-EBTI Data Dissemination System 2 - European Binding Tariff 

Information 

DDS2-ECICS Data Dissemination System 2 - European Customs Inventory 

DDS2-EOS Data Dissemination System 2 - Economic Operators 

DDS2-EXPORT - MRN Follow-up Data Dissemination System 2 - EXPORT - MRN Follow-up 

DDS2-QUOTA2 Data Dissemination System 2- QUOTA2 

DDS2-Surveillance Data Dissemination System 2 - Surveillance 

DDS2-Suspensions Data Dissemination System 2 - Suspensions 

DDS2-TARIC Data Dissemination System 2 -TARIC 

DDS2-TRANSIT Data Dissemination System-TRANSIT  

eAEO STP Electronic Authorised Economic Operator - Specific Trader 

Portal 

EBTI3 European Binding Tariff Information  

EBTI-STP European Binding Tariff Information - Specific Trader Portal 

ECICS2 European Customs Inventory of Chemical Substances 

ECS Export Control System 

                                                           
67 In line with Regulation 2021/444, the Commission shall publish and regularly update, for information purposes, an indicative list of the 
European electronic systems financed under the Programme. 
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EOS Economic Operator System  

EOS MRA Economic Operator System - Mutual Recognition Agreement 

EU CSW-CERTEX EU Single Window - Certificates Exchange  

EU SW-CVED EU Single Window - Common Veterinary Entry Document   

EUCTP EU Customs Trader Portal  

HTTP Bridge Hyper Text Transfer Protocol Bridge 

ICS Import Control System 

ICS2 CR Import Control System Central Repository  

ICS2 STI and MON Import Control System - Shared Trader Interface and 

Monitoring Tool  

INF SP   UCC standardised exchange of information system for special 

procedures 

INF SP STP UCC standardised exchange of information system for Special 

Procedures - Specific Trader Portal  

ITSM Portal IT Service Management Portal  

NCTS New Computerised Transit System 

NCTS P5 New Computerised Transit System Phase 5 

PICS Programme Information and Collaboration Space 

QUOTA2 System for Managing Tariff Quotas 2 

REX Registered Exporters  

REX-STP Registered Exporters - Specific Trader Portal 

SMS Specimen Management System  

SPEED2 Single Portal for Entry or Exit of Data 2 

SSTA Standard SPEED Test Application 

Surveillance3 Surveillance 3 

Surv-Recapp Surveillance Reception Application 

Suspensions Suspensions  

Synergia (SMT) Service Management Tool 

TARIC3 Integrated Customs Tariff of the Community 3 

TTA Transit Test Application 

UM User Management  

UUM&DS Uniform User Management & Digital Signature  
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